Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team ID	SKILLWALLET-EV-01
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Acquisition & Preparation	USN-1	Clean, validate, and extract 100,000 EV dataset records into Tableau .hyper format.	3	High	Devansh Sharma
Sprint-1	Data Quality & Modeling	USN-2	Create calculated fields for efficiency, cost per km, and degradation risk scoring.	2	High	Devansh Sharma
Sprint-2	Market & Sales Analytics	USN-3	Build visualisations for Annual Sales by Manufacturer and Regional Adoption breakdown.	3	High	Devansh Sharma
Sprint-2	Technical Efficiency Analytics	USN-4	Develop Range vs. Battery Capacity scatter plot and Fast-Charging analysis.	3	High	Devansh Sharma
Sprint-3	Financial & Sustainability	USN-5	Design Price vs Resale value regression and CO2 savings impact visualisations.	3	High	Devansh Sharma
Sprint-3	Dashboard Assembly	USN-6	Assemble 9 visualisations into a responsive, unified Tableau dashboard with global filters.	3	High	Devansh Sharma
Sprint-4	Story & Insights Narrative	USN-7	Construct interactive Tableau Story scenes guiding stakeholders through key findings.	2	Medium	Devansh Sharma
Sprint-4	Web Integration & Deployment	USN-8	Embed dashboard via Python Flask web application and publish to Tableau Public & GitHub.	2	High	Devansh Sharma

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	3 Days	10 Oct 2026	13 Oct 2026	5	13 Oct 2026
Sprint-2	6	4 Days	14 Oct 2026	18 Oct 2026	6	18 Oct 2026
Sprint-3	6	4 Days	19 Oct 2026	23 Oct 2026	6	23 Oct 2026
Sprint-4	4	4 Days	24 Oct 2026	28 Oct 2026	4	28 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts